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650 Bus Stops

Stop Ownership

TDA/LTF Funding

2019 Bus Stop Guidelines

2021 Bus Stop Inventory

2022 Bus Stop Improvement Plan

Bus Stop Background



Stop Selection

Lighting is recommended for all stop types

Improvements prioritized by equity and stop

utilization

Constrained Project Timeline

Bolt-on Approach



91 Solar Lighting Assemblies.

7 Shelters with Solar Lighting.

3 small benches with Solar Lighting Assemblies.

8 Real-time Passenger Information Signs.

Improvements at 103 stop locations

Project Scope



RTPI SIGNAGE



SOLAR LIGHTING



SOLAR LIGHTING



Shelters and benches to be delivered and installed

later this month.

Finalize reporting and project closeout.

Update stop Inventory.

Next Steps
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